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O cENWAL coAL coMPANY

September 27 r L99O

Mr. Lynn Kunzler
Oivision of Oil,  Gas A Uining
3 Triad Center, Suite 350
355 West, North Temple
Sal t  Lake Ci ty ,  UT 841-80-1203

RE: Permit # ACT 0l-5-032
Genwal CoaI Company
NOV 90 -L7 -4 -2

Dear Mr. Kunzler:

This letter is a fo11ow-up of our September 27 , LggO,
telephone conversation, and your site visit, to Ciandall Canyon Mine
Septenbet 25 ' L99O. Please be advised that this is in response to
Genwal Coal Companyrs NOV 9O-L7-4-2 violation j_ of 2.

DD-4: As per our telephone conversation, the construction of
high walls around the subJtation facilities is on-going at this
point i-n time; therefore, Genwal requests a three week Lxtension
on the abatement of re-establishing the ditch below the retaining
wa l l .

The contractor over this project has had difficulties and has
not been able to complete this project within the time frame
allotted on this violation. As soon as the construction around
this area is completed., the approved drainage will be established
in order to satisfy this abatement.

DD-8: It, vas just this norninE that i rea,i the letter frorn
Rick Summers granting approval of 

-the 
cement barrier from the

substation to the mine portal. This barrier will be installed and
gravel laid on the road in a manner to create the desired diversion
along the access road going to the portal.

Again, I am requesting a three week extension on this project
to construct, the cement barrier and to lay the gravel. When this
prgject is complete the approved drainage-wiII be established for
this area also.
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Should you have
please contact me at

cc: Rick Summers
Joe Helfr ich
Darrin Haddock

any questions or need additional
687 -98L3 .

information,

siryierely,

*/^.bt OT(/
Randa1 J. Ra1phs
Surface Foreman


